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ASOS CONFIGURATION CONTROL BOARD (ACCB)

ACCB Meeting Minutes of August 27, 2002

I. CONVENE - 9:30 A.M.

Meeting number 40 of the ASOS Configuration Control Board
(ACCB) was held on Tuesday, August 27, 2002, in room
12246 of the Silver Spring Metro Center #2.

Members participating:
OST1 - Rick Ahlberg (Chair)
OPS22 - Dave Mannarano 
OS32 - John Bradley
OS7 - Tim Ross
AOP 100 - Not Represented
ARS 200 - JoAnn Ford 
ARU 400 - Wayne Quist
AUA 430 - Steve Imbembo 
AFWA - Jim Humphrey
SPAWARSYSCEN - Ed Heusinger (via telecon)
OS12 - Lewis Kozlosky (Exec. Sec.)

 
Advisors and guests included: Mike Murphy (W/OS33),
William Whisel (W/OPS12), Joe DeVost (OPS13), Rick Parry
(W/OPS22), Peggy Hoch (OPS23), Rob Ericson (W/OS12),
William Fellows (W/OST11), Ralph Buck (AOP 400), Mike
McAfee and Jerry Kranz (AUA 430), and Wayne Knight
(SPAWARSYSCEN).

II. Review of Minutes

The July 2, 2002, minutes were approved as written.
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III. Review of Action Item Table 

1. S01187 Move Mt. Holly ACU (ERH675S) 

Mike McAfee has replaced Bob Beatty and will be working
this action item. 

2. S00585 Urgent Special Observation for Volcanic Eruption
(NWS330S)

Tim Ross reported that he spoke with Steve Albersheim,
who is researching the requirement to report volcanic
eruption observations.

IV. Items Awaiting Software Load Inclusion

Lewis Kozlosky introduced the new tables and Tim Ross
summarized and explained the grouping of RCs by planned
software releases.  Rick Ahlberg noted that planned
software changes associated with PPI are not included in
the summaries and asked ACCB members if they would like
to see that data.  ACCB asked that PPI-associated
software be summarized for completeness, planning, and
budget considerations.  Rick will provide a summary to
Lewis to be included in the next agenda package.

V. Items for Decision

There were no items for decision.

VI. RCs Processed or In Process

Lewis Kozlosky provided an RC status report of items
adjudicated or received since the last meeting.  The
complete summary is listed below.  Several ACCB members
expressed concern over RCs with issues that have remained
unresolved for several months.  Tim Ross proposed that
RCs with issues remaining open for two ACCB meetings
should be considered for disapproval by the board.  Rick
Ahlberg noted that ACCB meetings are nominally 6 weeks
apart but actual duration varies depending on member
availability and amount of ACCB business pending.  After
significant discussion, the ACCB adopted the policy:  
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RCs with unresolved issues after 4 months will be brought
up for a vote at subsequent ACCB meetings.  The ACCB
could approve any RCs where issues were resolved, extend
time limits if warranted, or disapprove them at the
members’ discretion.  

o S01063 Delete RVRNO from METAR Observations (FAA106) 
Revision Received; In Review

o S01142 All Weather Precipitation Gauge (AWPAG); Concept
Exploration and Development Phases (NWS602S A) ACCB
Approved; In APMC Review

At the last APMC meeting, Dave Whatley (FAA) brought
up the subject of hot plate technology as an
alternative AWPAG solution.  Subsequent to a vendor
briefing, it became clear that complete testing and
production of the hot plate option would be too far
in the future, and the ACCB reaffirmed their support
of continued AWPAG development.

o S01145 Enhanced Precipitation Identifier (EPI); Concept
Exploration and Development Phases (NWS605S A) In
ACCB Review; FAA Vote Pending; Reminder 6/28/02

o S01146 Ceilometer Replacement (25K); Concept Exploration
and Development Phases (NWS606S A) In Review

o AA410 Move Merced, CA, Sensor Group (WRH280S) On Hold;
Pending Siting Resolution

o AA447 Move San Luis Obispo, CA, Combined Sensor Group
(WRH218S) In Coordination; On Hold; Pending MOA
Revision by FAA

o AA558 Software Version 2.78 Development on Current
Processor (NWS678S B) Revision Received; In Review 

o AA559 Software Version 2.79 Development on New Processor
(NWS679S) Revision Received; In Review

o AA583 Move ASOS Sensor Array at Elko, NV (WRH284S)
Approved 7/16/02
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o AA612 Move ACU at Whitefield, NH (ERH707S) On Hold;
Pending Local Agreement by ERH

o AA613 Pressure Sensor Report Processing Yes/No Prompt
(NWS681S) Revision A in Coordination 

o AA618 Allow Generation of GTA Radio Tone at the Technician
Password Level (WRH291S) Approved 7/16/02

o AA713 Modify Sky Condition Algorithm (NWS682S)
Revision A in Coordination; Pending Vote

o AA755 Move Combined Sensor Group (CSG) at Baker, MT
WRH275S) Approved 7/24/02

o AA795 Move Secondary Sensor Group at Cleveland, OH
(ERH711S) In Coordination; Awaiting FAA Vote

o AA805 Move OID at Kalamazoo, MI (FAA196) Approved 7/26/02

o AA806 Move Combined Sensor Group (CSG) at Houston George
Bush International Airport, TX (SRH727S) Approved
7/24/02

o AA807 Move ACU at Redding, CA (WRH290S) In Coordination;
To be Revised

o AA808 Move ACU at North Las Vegas, NV (WRH294S) Approved
7/16/02

o AA824 Permit Automated ACU Upload of Software Version to
AOMC Site File (NWS683S) In Coordination; Pending
Resolution of Navy Funding Issue

Ed Heusinger expressed concern that this change
would obligate the Navy for retroactive costs in the
future.  Rick Ahlberg noted that costs of software
changes are included in general development efforts
under current agreements.  Ed indicated he will
forward his approval vote to Lewis Kozlosky.

o AA833 Change of Operations at Caribou, ME (AA833) Approved
7/3/02

o AA870 Connect ASOS to ADAS and ALDARS at Williston, ND
(CRH762S) Approved 7/16/02; Withdrawn 8/12/02



F I N A L

5

o AA887 Move ACU at Orlando, FL (FAA198) Approved 7/16/02

o AA904 Move Combined Sensor Group (CSG) at Flagstaff, AZ
(WRH293S) Approved 7/24/02

o AA920 Move ACU at Leesburgh, FL (FAA199) Approved 7/16/02

o AA922 Move ACU to Temporary Location at Hillsboro, OR
(WRH300S) Approved 7/19/02

o AA923 Move Combined Sensor Group (CSG) at Olympia, WA
(WRH301S) Approved 7/24/02

o AA925 Remove OID, VDU, and Printer at Lafayette, IN
(FAA197) Approved 7/24/02

o AA957 Improve Exposure of Temperature Sensor at Charlotte,
NC (ERH718S) In Review

VII. Items for Discussion

o There were no further items for discussion.

IX. Next Meeting

The next ACCB Meeting is scheduled for Tuesday, 
October 22, 2002, at 9:30 A.M. in Room 12246 of the SSMC2
Building in Silver Spring, Maryland.

X. ADJOURNED 11:07
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ASOS CONFIGURATION CONTROL BOARD ACTION ITEM/IMPLEMENTATION TABLE

ITEMS WITHOUT APPROVAL DATES MAY BE ELIGIBLE FOR FINAL VOTE UPON COMPLETION OF ACTION ITEMS.
FOCAL POINTS ARE RESPONSIBLE FOR REPORTING ACTION ITEM STATUS.

    

CHANGE/DATE FOCAL PT REQUIRED ACTION AI STATUS DUE

S01187 MOVE MT. HOLLY
ACU (ERH675S)

MCAFEE DETERMINE NEW LOCATION AND OBTAIN
LICENSE

PENDING 10/02

S00585 URGENT SPECIAL
OBSERVATION FOR VOLCANIC
ERUPTION (NWS330S)

ROSS
ARMBRUSTER

INVESTIGATE WHETHER RC SHOULD BE
REVISED OR RESCINDED

PENDING 10/02

AA564 DEVELOPMENT OF
FREEZING DRIZZLE
ALGORITHM (NWS680S)

ARMBRUSTER INVESTIGATE WHETHER INTENSITY NEEDS TO
BE REPORTED WITH FREEZING DRIZZLE AND
WHETHER SPECIS SHOULD BE ISSUED DUE TO
INTENSITY CHANGES.

PENDING 10/02


